

informattech



informattech
CERTIFIED
GLOBAL
LEADERSHIP
CONSULTANTS

PROJECT MANAGEMENT | PM-010

Certified Planning and Scheduling Professional

UK

+44 33 000 111 90

info@informattech.co.uk

<https://informattech.uk>

63-66 Hatton Garden Hatton Garden

EC1N 8LE, London

NL

+31 85 74 444 46

info@informattech.nl

<https://informattech.nl>

Waarderweg 50 - 2031PB

Haarlem - Netherlands

Tel : +44 (33) 000 111 90

Our mailing address is:
63-66 Hatton Garden, EC1N 8LE, London

informattech



Course content

Why Attend

Course Introduction

Time and Money are two of the most valuable assets in organizational settings and are crucial success factors for projects. Both are often constrained by strict limits and are irreplaceable once spent. This Certified Planning and Scheduling Professional training course focuses on effectively managing these resources while balancing other critical factors such as quality, resources, and risk. It covers estimating techniques applicable to various stages of a project, how to calculate the total cost and timeline, and how to align these with project constraints. Additionally, you'll learn to address the uncertainty inherent in estimates using proactive risk management and reactive issue management strategies.

Course Objectives

This training course enables attendees to:

- Estimate Timescales, Costs and Resources for Project Work
- Determine the Overall Project Schedule and Cost Plan
- Apply Risk Management Techniques
- Monitor and Analyse Project Timescale and Cost Performance
- Derive Corrective Actions to Maintain the Integrity of Project Limits

Who should Attend?

This training course is suitable to a wide range of professionals, but will greatly benefit:

- Existing Project Managers
- New Project Managers
- Project Management Team Members
- Project Team Members
- Project Estimators
- Project Finance Professionals



Course content

Course outline

Amongst a wide range of valuable topics, the following will be prioritised:

- The basics of Project Estimating
- Estimating Methods at Different Stages of the Project
- Deriving the Project Time-Limited Schedule
- Deriving the Project Cost-Limited Plan
- Identifying and Analysing Risks
- Establishing Proactive Methods to Manage Uncertainty
- Measuring Project Schedule and Cost Performance
- Analysing Schedule and Cost Variances and Their Impact
- The Issue Management Process
- Deriving Reactive Methods to Manage Schedule and Cost Impacts

Seminar dates

Available seminar dates

Live dates and pricing for Certified Planning and Scheduling Professional generated from the course details page.

Date	Location	Format	Fee
15 - 19 June 2026	Barcelona - Spain	Classroom	€3,850.-
20 - 24 July 2026	Frankfurt - Germany	Classroom	€3,250.-
3 - 7 August 2026	Rome - Italy	Classroom	€4,250.-
7 - 11 September 2026	Kuala Lumpur - Malaysia	Classroom	€2,250.-
12 - 16 October 2026	Barcelona - Spain	Classroom	€3,850.-
9 - 13 November 2026	London - U.K	Classroom	€4,200.-
14 - 18 December 2026	Munich - Germany	Classroom	€3,450.-

Live online option

Online delivery is available at €1,850.-.